



# FY 2021 County Transportation Plan

## Cleburne County



Date Approved by the Cleburne County Commission: **August 10, 2020**

Date Amended by the Cleburne County Commission: **(If Applicable)**

Map Index	Project No.	Road Name/Number	Begin		End		Project Details			Total Project Estimated Cost	Estimated Amount Planned To Be Utilized Under Competitive Bid	Estimated Amount Planned To Be Utilized Under Public Works	County Rebuild Alabama Funds or Federal Aid Exchange Funds <small>(List fund type separately for projects involving both CRAFs and FAEFs)</small>	CRAF Amount	FAEF Amount	
			Lat.	Long.	Lat.	Long.	Road Improvement Project	Bridge Improvement Project	Project Length (miles)							Description of Work
Estimated Beginning Balance														\$97,494.63	\$0.00	
Estimated Annual Revenue														\$519,971.34	\$400,000.00	
1	RA-CCP-15-63-20	County Road 71	33.6066	85.4637	33.6062	85.4621		X	0.10	Bridge Replacement over the Tallapoosa River	<b>\$400,000.00</b>		\$400,000.00	FAEF	\$400,000.00	
2	RA-CCP-15-64-20	County Road 98	33.4943	85.3831	33.5180	85.3512	X		2.10	Patching, Leveling, Resurfacing and Traffic Stripe County Road 98 from the intersection of County Road 63 to Ranburne City Limits	<b>\$333,770.00</b>		\$333,770.00	CRAF	\$333,770.00	
3	RA-CCP-15-65-20	County Road 49	33.6590	85.3987	33.6827	85.3739	X		2.30	Scrub seal, Micro Surface and Traffic Stripe County Road 49 from I-20 ROW to intersection of County Road 104	<b>\$190,915.00</b>		\$190,915.00	CRAF	\$190,915.00	
Totals/Page Totals			Total Miles Addressed by CTP <small>(Total Mileage Does Not Include Bridge Projects)</small>						4.40	Total CTP Estimated Costs	<b>\$924,685.00</b>	\$0.00	\$924,685.00	Total CRAF/FAEF Remaining Estimated	<b>\$92,780.97</b>	\$0.00

Note: Any amendments to the CTP shall follow the same guidelines and procedures as the original approval process.

Remarks The remaining estimated balance of CRAF and FAEF will be carried over for projects in next fiscal year's CTP.

---



---